

Research tasks over next 6 months

- Identification of research sample(s)
- Piloting of research instrument(s)
- Community survey
- Provider survey
- Interviews
- Focus groups
- Employer groups and meetings

Research contractors

- The Wanganui Library
- The Whanganui Community Foundation
- Literacy Aotearoa
- Whanganui Te Puna O Te Matauranga

- Department of Communication and Journalism,
Massey University

An important research issue

The strength of the project arises from the fact it is community instigated and based research. This very strength also encompasses the need to be aware of and avoid any possible conflicts of interest throughout the research processes.

Potential research participants

- **Providers**
- **Employers**
- **Literacy programme participants**
- **Non-participants in training programmes**
- **Case study groups**
 - **Castlecliff community**
 - **Taskforce Green members**
 - **Dept of Corrections library users**
- **Te Puna participants**
- **Focus groups**

1. Possible links of tasks and contractors

NB. This is a tentative list for discussion as contracts are still in the process of negotiation

Literacy Aotearoa

- Identifying of participants in literacy programmes
- Ongoing record of community research interactions
- Case studies
- Some interviewing (for all objectives)
- Other?

2. Possible links of tasks and contractors

NB. This is a tentative list for discussion as contracts are still in the process of negotiation

Wanganui Library

- Provider survey: interviewing
- Provider and community links databases (communications)
- Ongoing database of participants
- Community and researchers meetings
- Other?

3. Possible links of tasks and contractors

NB. This is a tentative list for discussion as contracts are still in the process of negotiation

Whanganui Community Foundation

- Interviewing (for all objectives)
- Action research
- Room for interviews
- Other?

4. Possible links of tasks and contractors

NB. This is a tentative list for discussion as contracts are still in the process of negotiation

Whanganui Te Puna O Te Matauranga

Participation as a primary community research contributor is at present in process of being set up and negotiated.

5. Possible links of tasks and contractors

NB. This is a tentative list for discussion as contracts are still in the process of negotiation

Department of Communication and Journalism
Massey University

- Project and instrument design
- Research literature review
- Sampling frames
- Interviews (for all objectives)
- Phone survey
- Focus groups
- Training of researchers
- Analysis of data
- Report writing
- Other?

1. Question for meeting

What are the best ways to identify and approach possible participants?

2. Question for meeting

How can we best progress links of tasks and contractors to the point of finalising contracts?