

Progress to date. We have:

- Made progress on an **annotated bibliography** with items progressively added to our website at <http://literacy.massey.ac.nz>
- Completed the **community phone survey** of 400 general community members to get their perspectives on employment issues in Wanganui and Districts
- Been surveying all known **adult literacy providers** in Wanganui and Districts
- Encouraged discussion between Literacy Aotearoa (Wanganui) and WINZ over the **possible inclusion** of Enhanced Task Force Green members as a case study

Progress to date (cont.). We have:

- Designed ways of **recording researcher interactions** over time and are starting to use them as one way to record the research communication process
- Developed and are currently further refining a template for recording developments in **building research capacity** of community partners
- Identified criteria for the participant and non-participant samples for the **in-depth interviews**
- Been reviewing the literature for pertinent quotes from which to **derive questions** for the in-depth interviews.

We intend to:

- Identify and recruit **participants and non-participants** for the in-depth interviews
- Finalise the in-depth **interview questions**, pilot them, then undertake the in-depth interviews both with participants in literacy programmes and non-participants
- Undertake **phase two** of the **provider survey** which incorporates in-depth interviews with each of the providers
- (Early next year) begin **case studies** and **focus groups** with adult literacy participants, providers, and employers
- **Analyse and report back** results obtained from surveys and interviews thus far.